

Phenomenological Research and Analysis

Author:

Edwin C. May, Ph.D.

16 November 1992



Science Applications International Corporation

An Employee-Owned Company

Presented to:

U. S. Government

Contract MDA908-91-C-0037

(Client Private)

Submitted by:

Science Applications International Corporation

Cognitive Sciences Laboratory

I OBJECTIVE

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.*

II PROGRESS REPORT

1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between July 02 through 21 September 06 November 1992. Please see the Interim Technical Report for the same time period for complete details.

1.1 Clln 1: Research

The primary activities during the reporting period included:

- Assist in session tasking with the sponsor for applications.
- Phenomenological Research and Analysis Unedited Draft sent to SOC for review and comments.
- International trip to Moscow, Budapest, Bombay and Beijing.
- IRB approval to begin Associative Anomalous Cognition with Binary Coding experiment.
- Scheduling sites for Associative Anomalous Cognition with Binary Coding experiments.
- Continue working on 400k extension applied to CLIN 001.

1.2 Clln 3: Support Activity

There was no activity under this clin.

1.3 Clln 4: Hardware and Software

All hardware and software purchases have been received.

1.4 Clln 5: Support Activity (Option 1)

There was no activity under this clin.

2. Changes

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones occurred during this reporting period other than hiring Douglas MacGowan, Research Associate. Douglas will provide database administration, experiment preparation and coordination of reports. He will also assist in the administration of meeting coordination, travel and consultant payables.

3. Problems

There were no problems encountered during the reporting period.

4. Financial summary

4.1 Total Project Statistics (\$1,732,811 k)

Total Project Financial History

| Date | Expenditure (\$k) |
|-------------------|-------------------|
| 1 March 1991 | \$6.812 |
| 29 March 1991 | \$41.632 |
| 26 April 1991 | \$91.944 |
| 24 May 1991 | \$211.899 |
| 21 June 1991 | \$258.388 |
| 19 July 1991 | \$328.615 |
| 16 August 1991 | \$399.904 |
| 13 September 1991 | \$484.452 |
| 11 October 1991 | \$567.262 |
| 08 November 1991 | \$626.577 |
| 06 December 1991 | \$749.229 |
| 10 January 1992 | \$829.206 |
| 31 January 1992 | \$925.595 |
| 29 February 1992 | \$974.140 |
| 31 March 1992 | \$1,047.683 |
| 1 May 1992 | \$1,130,585 |
| 28 May 1992 | \$1,205,105 |
| 19 June 1992 | \$1,251,584 |
| 11 September 1992 | \$1,463,210 |
| 19 October 1992 | \$1,540,090 |
| 06 November 1992 | \$1,629,875 |

4.2 CLIN 1 — Research (\$1,376,290 k)

The extension dollars are applied on this CLIN. The total figure beginning 11 September includes the 400K extension.

Total Project Financial History

| Date | Expenditure (\$k) |
|-------------------|-------------------|
| 1 March 1991 | \$6.812 |
| 29 March 1991 | \$34.528 |
| 26 April 1991 | \$60.232 |
| 24 May 1991 | \$92.813 |
| 21 June 1991 | \$115.303 |
| 19 July 1991 | \$151.531 |
| 16 August 1991 | \$177.491 |
| 13 September 1991 | \$215.398 |
| 11 October 1991 | \$244,112 |
| 08 November 1991 | \$309.198 |
| 06 December 1991 | \$387.474 |
| 10 January 1992 | \$466.776 |
| 31 January 1992 | \$561.092 |
| 28 February 1992 | \$606.832 |
| 27 March 1992 | \$683.180 |
| 1 May 1992 | \$763,351 |
| 28 May 1992 | \$837,870 |
| 19 June 1992 | \$883,610 |
| 11 September 1992 | \$1,083,324 |
| 19 October 1992 | \$1,157,971 |
| 06 November 1992 | \$1,247,288 |

Next 2 Page(s) In Document Exempt